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New Multi-site Cooperative Agreement for RI/FS support (L code) 

OVERVIEW 

Lump Sum 

The purpose of this application is to obtain a lump sum multi-site cooperative 
agreement (MSCA) to fund remedial investigation/feasibility study (RI/FS) 
support for federal lead sites. The Michigan Department of Natural Resources 
(MDNR) will provide the Environmental Protection Agency (EPA) with technical 
assistance and community relations support for RI/FS related tasks. While 
this MSCA will be non-site s^)ecific (lump sum), it will also be activity 
specific for "L" code (RI/FS) tasks. No other activities will be added to 
this agreement. 

Tracking & Billing 

All funds awarded under this agreement will be expended and tracked on a site 
and activity specific basis. Costs will be accumulated by site and activity, 
and billed as a lump sum amount supported by an attachment showing amounts 
billed by site for the specified activity. Quarterly Progress Reports and 
Financial Status Reports will be submitted on a site and activity specific 
basis. 

Basis for Funding Request 

The lump sum amount requested is based on the following estimated cost 
breakdown. 

Albion Sheridan (AN) 
Mason Co. LF (E3) 
Organic Chemical (9P) 
Ott/Story (02) 

$30,000 
$15,000 
$30,000 
$20,000 
$95,000 

A site narrative and task listing for each site follows the overview, followed 
by a comprehensive object class budget. At the end is a complete listing of 
the current Management Assistance (support agency) task definitions. Note 
that current language additions are in bold type (tasks 1.03 and 1.11). 

Three cf the four sites to be funded under this agreement have had prior 
funding for this activity under either V005843-01 or V005851-01. Since we are 
committed to closing down those two old MSCAs, we are shifting additional 
funding requests to the lump sum MSCAs wherever possible. A brief explanation 
of the status of prior funding is included in "Scope of Work" section. 

Change Procedure 

When it becomes necessary to add a site to this MSCA, that will be 
accomplished by an exchange of letters between the State Project Coordinator 
(SPC) and the Project Officer (PO). The SPC will send a letter to the PO 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

OVERVIEW, continued 

Change Procedure, continued 

requesting the addition of the site to the MSCA, identifying the project 
manager, explaining the tasks to be performed, and detailing how the site will 
be funded until such time as an amendment application is submitted for 
additional funding. For example, a site remedial action may have been 
delayed, resulting in a slower (or later) expenditure rate than anticipated 
which would allow the temporary shifting of funds to cover the new site until 
additional funding could be obtained. 

The same procedure would apply to significantly modifying the tasks active on 
a given site. An exchange of notification and approval letters between the 
SPC and PO would suffice, with the change to be incorporated into the next 
formal amendment. 

Benefits of Lump Sum MSCA 

The major advantage to this approach is the ability to add sites as 
appropriate and begin work without the potential 3 month lag involved in 
requesting funding, preparing an amendment package, and processing through the 
MDNR and the EPA. Another advantage is the cleaner and simpler relationship 
between the activity and the MSCA. This should make tracking and billing less 
complicated, and hence more accurate. An easier system that functions in 
something near real time should be a major asset to our mutual goal of better 
project and fiscal management. 

Budget Notes 

For MDNR, Attorney General support is a contractual cost. Where Attorney 
General support is needed, the object class budget will reflect a larger 
contractual allocation than may be usual in a support agency agreement. 
Another source of contractual costs is the use of the MDNR services outside 
the Environmental Response Division. These may include services such as 
surveying or mapping. 

The category "Other" is used for miscellaneous services which may include 
photographic work or copying services. It also includes the agreed upon audit 
rate. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

PROGRAM NARRATIVE STATEMENT 

ALBION-SHERIDAN LANDFILL - CALHOUN COUNTY, MICHIGAN 

BACKGROUND: 

The Albion-Sheridan Township Landfill is located in the southeast quarter of 
section 36, Sheridan Township. It is approximately 21 acres in size and is 
situated within one mile of the City of Albion. The landfill received 
unknown quantities of general refuse and industrial wastes. About 6,000 cubic 
yards of metal hydroxide and carbonate sludges were disposed of in the fill 
area. These wastes were approved for disposal in the early 1970's and they 
were used to cover the landfill in the late 1970's. Also reportedly disposed 
of at this site were a large quantity of drummed waste, of which the origin 
and nature is not known. 

Inorganic chemical contaminants have seeped into the shallow aquifer beneath 
the site. The groundwater directional flow in the shallow aquifer is 
suspected to be south/south west. It is probable that this contamination is, 
therefore, discharging to the North Branch of the Kalamazoo River, located two 
hundred yards south of the southern boundary of the known fill area. 
Significant levels of nickel (1,000 mg/kg), lead (280 mg/kg) and cyanide 
(2,100 mg/kg) were found in soil samples and chlorides and nitrites/nitrates 
have been found in water samples associated with the site. The site ceased 
accepting waste in 1980 but was never properly closed according to Act 641, 
the Solid Waste Management Act. The landfill has no appropriate cover nor is 
it lined according to standards. 

ACTIONS TO DATE 

In March, 1986, the EPA Field Investigation Team conducted a site 
investigation and generated a report. The report documented levels of 
contamination that were of concern and which helped provide the data necessary 
to score the site for the National Priorities List. In June, 1990, under the 
supervision of the EPA, the PRP's conducted a removal action at the site in 
which approximately 50 drums of waste were removed from the surface of the 
fill area. 

SCOPE OF WORK 

MDNR will be providing technical management assistance and community relations 
assistance to U.S. EPA under this request for an addition to the Multi Site 
Cooperative Agreement. We are requesting new funds for the EPA lead Remedial 
Investigation/Feasibility Study activity that is expected to start in FY92, 
Q3. No previous funding has been received for this site. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

APPLICATION FOR FEDERAL ASSISTANCE NEW MSCA 
TASK BUDGET Albion-Sheridan LF 

FY92 Q2 RI/FS (L) 

TASK DESCRIPTION AMOUNT 

1.01 File searches and reviews $500.00 
1.02 Scope of Work Review $1,000.00 
1.03 Assist in routine RP communications & negotiations $500.00 
1.04 Review of project reports and documents $6,000.00 
1.05 Assistance in obtaining site access $1,000.00 
1.06 Assistance in oversight of on-site activities $12,000.00 
1.07 Recommendations of preferred remedial action $1,500.00 

alternatives and preparation of ARAR's 
1.12 Liaison between U.S.EPA and State programs $500.00 
1.13 Provide various sampling, analytical, and/or $1,000.00 

engineering services 
2.01 Initial Contact $200.00 
2.02 Communtiy Relations Plan $1000.00 
2.03 Mailing lists $100.00 
2.04 Information Repository $700.00 
2.05 Community updates $400.00 
2.06(a)Community meetings $1,000.00 

2.07 Progress reports (Newsletters) $400.00 
2.08 Respond to inquiries $300.00 
2.09 News releases $200.00 
2.10 Issue progress reports concerning public comment period $300.00 
2.11 Special information sessions $600.00 
2.12 Responsiveness Summary $800.00 

BUDGET TOTAL $30,000.00 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

PROGRAM NARRATIVE STATEMENT 

MASON COUNTY LANDFILL - MASON COUNTY, MICHIGAN 

BACKGROUND: 

The Mason County Landfill began operation in late 1971, and was operated for 
the Mason County Department of Public Works (DPW) by Acme Disposal Company of 
Ludington. During its operation, the landfill received residential, 
commercial and industrial refuse, liquids and sludges. The site was closed by 
ACME Disposal Company in August 1978; however, the closure plan was not 
followed. Since closure, the site and adjacent properties have been impacted 
by erosion and contamination with site related contaminants. Groundwater and 
surface water (Iris Creek) contamination has been confirmed. Contaminants 
include ethylbenzene, TCE, DCE and toluene. Two residential wells have been 
contaminated and replaced with deeper wells by MDPH through Act 307. 

In 1983, the Mason County DPW received a grant of $92,000 for improvements to 
the landfill. The clay cap was improved, a sedimentation basin was 
constructed downstream from an existing pond and is currently being aerated. 
Two adjacent properties were bought by the County. Sixteen methane vents have 
been placed in the top of the fill to vent off gases. 

ACTIONS TO DATE: 

Two contaminated wells north of the landfill have been replaced, the Dain's 
well (by the County and subsequently by the State through Act 307 as it became 
contaminated again), and the May well by the State through Act 307. 

Negotiations between EPA and PRP's were unproductive with all PRP's declining 
to perform the RI/FS. Consequently, CERCLA funds were authorized for a RI/FS. 
Site work began in September 1986 and was completed in December 1987. The FS 
was finalized in August 1988. A Record of Decision (ROD) was issued for the 
site in September 1988. The ROD was split into two operable units, the 
landfill contents and the groundwater. These are being acted upon separately 
to obtain a partial remedy (cap the landfill) prior to completion of the 
groundwater portion of the RI. 

EPA issued a Unilateral Administrative Order under Section 106 of CERCLA in 
April 1989 for the completion of the Landfill Contents Operable Unit. Mason 
County agreed to implement the remedy to cap the landfill. Construction of 
the cap began in November 1990. Cap construction was essentially completed by 
October 1991 and included fence construction and new monitoring well 
installation. Minor repairs to the cap and drainage swales are scheduled to 
be completed in the spring of 1992. The Groundwater Operable Unit is 
continuing in the RI phase with groundwater monitoring scheduled for the new 
and old monitoring wells. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

MASON COUNTY LANDFILL (cont.) 

SCOPE OF WORK: 

MDNR is providing technical management assistance and community relations 
support to EPA for EPA lead RI/FS activities. Biannual groundwater monitoring 
is scheduled to assess the effectiveness of the landfill cap. MDNR is 
requesting additional funds to continue to provide management assistance for 
these tasks. This site and activity were previously funded under MSCA 
V005851-01. We will continue to draw down these older funds until they reach 
zero, or until the end of FY92, whichever comes first. 

APPLICATION FOR FEDERAL ASSISTANCE NEW 
TASK BUDGET MASON COUNTY LF 

FY92 Q2 RI/FS 

TASK DESCRIPTION AMOUNT 

1.04 Review of project reports and documents $8,000.00 
1.06 Assistance in oversight of on-site activities $5,000.00 
1.07 Recommend preferred RA alternatives/prep of ARARs $1,500.00 
2.08 Respond to inquiries $500.00 

BUDGET TOTAL $15,000.00 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

PROGRAM NARRATIVE STATEMENT 

ORGANIC CHEMICALS,INC. - KENT COUNTY, MICHIGAN 

BACKGROUND: 

Organic Chemicals, Inc., (OCI) occupies twenty acres of land three quarters of 
a mile southeast and upgradient of the Grand River. The facility reclaims 
spent solvents, and manufactures small quantities of various organic 
chemicals. 

OCI has been operating on this site since 1969. Prior to this, the site was 
used as a bulk petroleum terminal and as a crude oil refinery. The land 
surrounding the site has been used for industrial activities. 

From at least September 1974 to June 1980, the OCI facility discharged process 
wastewater and other water to a seepage lagoon on the site, contaminating the 
groundwater. Analyses detected 3,586 parts per million (ppm) total organic 
carbon, as well as methylene chloride, toluene, trichloroethene, 1,1 
dichloroethane, and almost 70 other substances. 

ACTIONS TO DATE: 

In November of 1979, MDNR requested that OCI perform a hydrogeological study. 
The study revealed information about groundwater flow and the presence of 
groundwater contamination. 

A Preliminary Assessment for the site was performed by an EPA contractor on 
January 23, 1983. The Preliminary Assessment documented potential groundwater 
contamination from a solvent-contaminated seepage lagoon. Soils beneath this 
lagoon were found to be heavily contaminated. Subsequent inspection by MDNR 
personnel revealed RCRA violations and illegal disposal of hazardous waste at 
the facility. 

EPA initiated discussions with Organic Chemicals to have them undertake a 
Remedial Investigation/Feasibility Study (RI/FS). These discussions resulted 
in EPA funding the RI/FS. 

EPA conducted a preliminary field investigation to further characterize the 
OCI site in the fall of 1988. During 1989, EPA's contractor drilled 26 wells 
and 6 soil borings, collected numerous surface soil samples, collected two 
rounds of groundwater sampling from these wells, and sampled from three test 
pits. These results are documented in a final technical memorandum released 
May 18, 1990. A remedial investigation/focused feasibility study report is 
being developed to look at various treatment technologies to address the 
seepage lagoon under an operable unit. EPA intends to initiate a phase II of 
the remedial investigation (RI) in the near future to address the 
petroleum-related contamination and other remaining contamination areas at the 
site. This is intended to complete the remedial investigation at the site. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

ORGANIC CHEMICALS,INC. - KENT COUNTY, MICHIGAN 

SCOPE OF WORK: 

MDNR has reviewed the remedial investigation/focused feasibility study reports 
and the interim action Record of Decision was signed in September 1991. A 
Phase II is expected to begin in the summer of 1992 and intends to cover 
assessing the extent and treatability of the petroleum-related contamination 
and adequately address all areas of the site not previously addressed. 

Being that the geology of the site is more complex than anticipated, more 
monies have been spent in RI field monitoring and document review. Work on 
clarification of CERCLA versus RCRA-regulated activities at the site has also 
incurred expense. It is anticipated that the RCRA regulated area will be 
turned over to Superfund, thus requiring additional RI field work. Because 
the site has taken on a phased approach, and MDNR has been, and will be, 
providing much greater technical assistance than originally anticipated, we 
are asking for an additional $30,000 in RI/FS funding. Previous funding for 
RI/FS support on this site was under MSCA V005843-01. It is anticipated that 
the balance of funding under that MSCA will be used up by the end of Q2 FY92. 
When V005843-01 is drawn down to zero for this site and activity, then charges 
will be billed against this new lump sum MSCA. 

APPLICATION FOR FEDERAL ASSISTANCE NEW MSCA 
TASK BUDGET ORGANIC CHEMICALS 

RI/FS 

TASK DESCRIPTION AMOUNT 

1.02 Scope of work review $6,000.00 
1.04 Review of project reports and documents $13,000.00 
1.06 Assistance in oversight of on-site activities $3,000.00 
1.12 Liaison between U.S.EPA and State programs $1,500.00 
1.13 Provide various sampling, analytic & eng. services $6,000.00 
2.08 Respond to inquiries $500.00 

BUDGET TOTAL $30,000.00 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

PROGRAM NARRATIVE STATEMENT 

Ott/Story/Cordova, Muskegon County 

Background: 

The Cordova Chemical Company facility is located in Dal ton Township, Muskegon 
County, north of the city of Muskegon. Various chemical companies have 
occupied the site since 1957. Water supplies were obtained from on-site wells 
and wastewater was disposed of via seepage lagoons. The facility was 
abandoned in 1977, by then owner Story Chemical Company. Waste handling 
practices at the site from 1957 to 1977 resulted in extensive groundwater 
contamination, contaminated soils, and unprotected tanks of phosgene gas. 
Approximately 1.2 billion gallons of groundwater contaminated with organic 
chemicals, including 16 priority pollutants, is moving into Little Bear Creek 
and Its tributary, causing serious degradation of one mile of stream. 

Before acquiring the facility In late 1977, Cordova Chemical Company and the 
State of Michigan entered a Stipulation and Consent Order whereby Cordova 
Chemical Company agreed to neutralize and dispose of phosgene gas, and pay 
$600,000 to the State for abatement of pollution problems. The State agreed 
to remove 8,700 fifty-five gallon drums and 8,000 cubic yards of sludges and 
contaminated soils, put $100,000 toward an alternate water supply system for 
affected residents. Both parties have fulfilled their responsHjilltles under 
the agreement. All drums have been removed from the site. Commitments of 
local, state, federal, and private funds have been secured, and an alternate 
water supply system for homes with contaminated wells has been provided. 
However, extensive soil and groundwater contamination remains at.the site. 
The facility is adequately fenced with Cordova Chemical controlling access. 

Scope of Work: - . . .J . . . . . . . 

EPA has the lead for RI/FS, RD and RA work. EPA Headquarters has split the 
project into three operable units. The first operable unit addresses the 
contamination of the Little Bear Creek system. The second operable unit 
considers total aquifer restoration measures. The third operable 
unit will consider principal threats posed by contaminated soil and sediments 
at the site. The U.S. 6th District Court in Grand Rapids has desiglnated the 
parties responsible (RP's) for cleanup at the site. The RP's are now 
proposing settlement options. Numerous meetings will be held to attempt to 
settle before Phase Two of the trial scheduled for April, 1992. 

We are requesting funds in the amount of $20,000 to provide technical 
management assistance and community relations assistance to EPA as they 
conduct the RI/FS. Previous funding for this activity was under MSCA 
V005851-01. All charges from the date of this new award will be billed 
against this lump sum MSCA for this site and activity. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

APPLICATION FOR FEDERAL ASSISTANCE NEW 
TASK BUDGET OTT/STORY 

FY92 Q2 RI/FS 

TASK DESCRIPTION AMOUNT 

1.01 File searches and reviews $1,000.00 
1.02 Scope of work review $1,000.00 
1.03 Assist in routine RP communications & negotiations $1,000.00 
1.04 Review of project reports and documents $3,500.00 
1.05 Assistance In obtaining site access $250.00 
1.06 Assistance in oversight of on-site activities $5,000.00 
1.07 Recommend preferred RA alternatives/prep of ARARs $3,000.00 
1.12 Liaison between U.S.EPA and State programs $4,500.00 
2.06a Community meetings support $500.00 
2.08 Respond to inquiries $250.00 

BUDGET TOTAL $20,000.00 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

MSCA Task Descriptions (support agency funding) (revised 2/92) 

The following narrative will describe the various tasks and activities which 
may be performed under this cooperative agreement. The site specific 
descriptions will delineate actual tasks and activities to be performed for 
each site. 

1. Task 1. Technical Assistance - The MDNR will assign a project.coordinator 
for each EPA and PRP site who will be responsible for coordinating project 
activities with U.S. EPA staff. The following represents the potential 
activities that may be conducted under the Technical Assistance task. 

Task 

1.01 File searches and reviews - Provide 
information pertinent to the project 
in MDNR files to U.S. EPA or its con­
tractors in order to prevent dupli­
cation of work that has already been 
performed and increase project 
efficiency. 

Information summaries or 
copies of file documents 
as appropriate. 

1.02 Scope of Work Review - MDNR project 
coordinator will coordinate and per­
form a technical and administrative 
review of draft and final project 
work plans or SOW's and will provide 
written state comments to the U.S. 
EPA. 

1.03 Assistance in routine responsible 
party communications and 
negotiations - MDNR project 
coordinator will coordinate and/or 
perform the technical and admini­
strative review of routine responsi­
ble party notices and demands, etc., 
will also provide technical assistance 
and review during negotiations with 
potentially responsible parties. A 
legal coordinator may be named to work 
with the project coordinator to 
coordinate legal review, where 
necessary, of such communications. 

Prepare cost recovery documentation for 
state-expended federal monies. Review 
cost recovery documentation. Provide 
support as needed. 

State comments on draft and 
final work plans or SOW's. 

State comments on draft and 
final administrative orders, 
and cost recovery documenta­
tion. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

MSCA Task Descriptions (support agency funding) (revised 2/92) 

Task 

1.04 Review of project reports and 
documents - MDNR's project coordi­
nate and/or perform technical and/ 
or administrative review of draft 
and final project reports and other 
project documents and will provide 
written comments or responses to 
U.S. EPA staff. 

State comments or response 
on draft and final project 
reports, and other project 
documents. 

1.05 Assistance in obtaining site access -
MDNR's project coordinator will 
assist in obtaining site access. 
This may include documentation of 
property ownership, boundary surveys, 
access agreement letters, and meet­
ings or telephone conversations with 
property owners. Records will be 
kept of efforts to obtain access. 

1.06 Assistance in oversight of on-site 
activities - The MDNR's project 
coordinator will assist the U.S. 
EPA staff or contractor in over­
sight of on-site activities. This 
may include observation of and 
comment on field activities, dupli­
cate or split sampling and analysis, 
etc. -Any concerns or.suggestions 
regarding field activities will be 
expressed to EPA staff. 

1.07 Recommendations of preferred remedial 
action alternatives and preparation 
of ARAR's - the MDNR project coordi­
nator will coordinate and perform the 
state's evaluation of remedial action 
alternatives, and will recommend to 
the U.S. EPA the state's preferred 
remedial action alternative. 

Access agreements or docu­
mentation of efforts in 
obtaining access. 

Field observation notes and 
data from any sample 
analysis. 

The State's evaluation of 
remedial action alternatives 
and corresponding state 
ARAR's for each alternative. 

1.08 Review of design plans and specifica­
tions - MDNR's project coordinator 
will coordinate and/or perform 
technical review of remedial action 
designs, plans, and specifications, 
and will provide written comment to 
U.S. EPA staff. 

State comments on remedial 
action designs, plans, and 
specifications. 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

MSCA Task Descriptions (support agency funding) (revised 2/92) 

Task 
1.09 

1.10 

1.11 

1.12 

Assistance in development of 0 & M 
plans and manuals - Because MDNR 
will be responsible for 0 & M of 
any remedial action, the MDNR pro­
ject coordinator and other technical 
staff will provide extensive assis­
tance to U.S. EPA in development of 
operation and maintenance plans and 
manuals. This may Include Initial 
input, drafting of portions of the 
documents, and review of draft and 
final plans and manuals. 

Participation in periodic and final 
inspections during remedial action 
construction - The MDNR project 
coordinator and other technical 
staff will participate in inspec­
tions of construction and make any 
comments regarding compliance with 
design plans and specifications to 
the U.S. EPA. 

Participation in any trial runs or 
startup of major equipment-Because 
MDNR will be responsible for opera­
tion and maintenance of remedial 
actions, the MDNR project coordina­
tor and/or personnel to be involved 
in 0 & M will participate In trial 
runs and start up of major equipment. 
Any comments or recommendations will 
be submitted to the U.S. EPA. 

This task includes MDNR involvement in 
the review and evaluation of on-site 
treatment processes, whether trial runs 
or full scale implementation, to determine 
if established cleanup standards for the 
site are being met. 

Drafts of portions of 0 & M 
plans and manuals, review 
comments, technical recom­
mendations, etc. 

Inspection reports. 

Field report or letter con­
taining comments and recom­
mendations. 

Liaison between U.S. EPA and State 
programs-the MDNR will supply the 
U.S. EPA necessary information to 
comply with the technical intent of 
any affected State permit program. 
This task shall not be for the act 
of obtaining permits, but rather to 
ensure compliance with the statutory 
requirements stated in Section 121 
of SARA. 

Technical information, 
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New Multi-site Cooperative Agreement for RI/FS support (L code) 

MSCA Task Descriptions (support agency funding) (revised 2/92) 

Task 
1.13 Provide various sampling, analytical, Sample analyses, grid maps, 

and/or engineering services. These topographic maps, well 
services may be performed by MDNR elevation surveys, etc. 
staff as direct personnel and fringe 
costs, or provided by a contractor 
as contractual costs. Services provided 
by other state staff outside the division 
may be considered contractual in nature. 

2. Task 2. Community Relations Assistance - The MDNR will provide community 
relations staff to work with project coordinators for U.S. EPA lead sites to 
coordinate, assist in, and support the U.S. EPA's community relations program 
for each site. The following represents potential activities that may be 
conducted under this task. 

Task 

2.01 Initial Contact - Visit with key 
individuals who have a potential 
interest in the project and assess 
public interest, information needs 
and communication strategy. This 
will include local officials, 
residents, media, and others who 
may have expressed an Interest. 

2.02 Community Relations Plan (CRP)- Community Relations Plan 
prepare a plan for community rela- (CRP). 
tions in accordance with EPA 
guidelines and submit to the EPA 
for review and approval. 

For EPA Community relations lead, 
MDNR will review and comment on draft. 
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MSCA Task Descriptions (support agency funding) (revised 2/92) 

Task 
2.03 Mailing Lists-Assemble a mailing Mailing List capable of 

list of interested parties. The xerox to label stock. 
Community Involvement Coordinator 
will contact local government 
officials to obtain names for a 
mailing list of residents living 
in the vicinity of site. These 
lists will include from less than 
50 to several hundred local resi­
dents, local officials, media, and 
other Interested parties. A copy 
of the master list will be sub­
mitted to U.S. EPA for its use. 

For EPA Community Relations lead, 
MDNR will assist in assembling 
mailing list. 

2.04 Information Repository-arrange for Information Repository, 
a repository available to the public 
and ensure that reports, fact sheets, 
news releases, brochures, etc., are 
mailed or delivered to the repository i 
and that the existence of the reposi­
tory is announced to the public. i 

For EPA Community Relations lead, 
MDNR will assist as needed, such 
as periodic visits to ensure materials 
are up-to-date. 

2.05 Community Updates-Provide periodic up­
dates, by visit or telephone, to indi­
viduals with an interest in the pro­
ject. Including public officials, 
affected residents and environmental 
organizations. Updates may include 
small-group meetings. 
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MSCA Task Descriptions (support agency funding) (revised 2/92) 

Task 
2.06 Community Relations-Arrange Community Meetings. Tran-

community meetings at key stages script of FS public comment 
of site work. At a minimum, such period meeting. 
meetings will occur: (1) at the 
beginning of the Remedial Investi­
gation; (2) at the conclusion of 
the Remedial Investigation and (3) 
at the conclusion of the Feasibility 
Study and onset of the public 
comment period. Arrangements for 
the meetings Include: scheduling the 
meeting, reserving a room, visual aids 
and equipment, advertising in local 
newspaper(s), and moderation of the 
meetings. Costs will include adver­
tising and room rental charges. The 
State will develop an agenda and sub­
mit it to the EPA CRC for approval 
prior to meeting. The meeting at the 
conclusion of the Feasibility Study 
will Include providing for a transcript 
of that meeting. The U.S. EPA Remedial 
Project Manager will contact the MDNR 
Project Manager at least four weeks in 
advance of a proposed public meeting to 
reach agreement on the date for the ," ̂ y 
public meeting. The U.S. EPA Remedial 
Project Manager (RPM) will discuss with 
the MDNR Project Manager (PM), and reach 
agreement on, dates for public meetings 
at the earliest practicable time, in 
order to permit 4 weeks advance notice to 
MDNR Community Relations (CR) staff prior 
to a proposed public meeting. It is the 
responsibility of the U.S. EPA-RPM to 
initiate discussions of scheduling with 
the MDNR-PM, and the MDNR-PM's responsi­
bility to notify the MDNR-CR staff. 

2.06(a) Community Meetings Support - MDNR CR staff 
and/or technical staff will attend public 
meetings arranged and conducted by U.S. EPA. 
Staff may participate in formal presentations 
or just be available to answer relevant 
questions. MDNR staff may also help supply 
any needed audio-visual equipment. 
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MSCA Task Descriptions (support agency funding) (revised 2/92) 

Task 
2.07 

2.08 

2.09 

Progress Reports - Prepare periodic Progress Reports, 
progress reports for distribution 
through site mailing list. Progress 
reports will be used to: (1) provide 
background information on the project 
and describe the Remedial Investiga­
tion; (2) provide updates on the RI 
as results are received and new infor­
mation becomes available; (3) report 
results of the Remedial Investigation 
and Feasibility Study; (4) describe 
proposed remedial actions; and, (5) 
announce public meetings. Progress 
reports may Include graphics if 
appropriate. Preparation will include 
writing, printing and mailing, using 
MDNR letterhead. Draft Progress reports 
will be reviewed by the MDNR-CR staff 
with the U.S. EPA-CR Coordinator by 
telephone prior to issuance. 

For EPA Community Relations 
lead, MDNR will review and 
comment on draft reports. 

Respond to Inquiries - Respond to 
questions from reporters and the public, 
by telephone or in person. To the ex­
tent practicable, responses to the media 
should be conveyed and discussed with 
U.S. EPA counterparts, particularly when 
new findings, information or site plans 
have been made public. 

News Releases - U.S. EPA will prepare News Releases 
news releases and review by telephone 
with MDNR-CR staff prior to Issuance. 
These will be developed at appropriate 
points, including before each public 
meeting and to announce the Record of 
Decision. News releases will be distri­
buted by EPA. 
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Task 
2.10 U.S. EPA will deliver draft Feasibility Record of Public Comments, 

study reports to the local information 
repositories and will -̂ issue press 
releases regarding the public comment 
period. MDNR will issue progress 
reports concerning the public comment 
period to an established mailing list 
in appropriate instances. EPA-CR staff 
will be identified to receive public 
comments. If MDNR receives written 
comments, the original copy will be 
sent to the EPA-CRC. 

2.11 Special Information Sessions - In 
addition to public meetings, special 
information sessions or workshops on 
particular topics or issues may be 
appropriate in some instances. The 
state will organize such activities 
and will assist U.S. EPA in conduct­
ing them. 

2.12 Responsiveness Summary - The MDNR may Responsiveness Summary 
submit recommendations to U.S. EPA Recommendations 
for the responsiveness summary. EPA 
will discuss its draft responsiveness 
summary with MDNR prior to Issuance. 

2.13 Revise Community Relations Plan - Revised CRP. 
Revise.the Community Relations Plan 
when changes in the project suggest 
revisions are needed and/or at the 
completion of the Feasibility Study. 

For EPA Community Relations 
lead, MDNR will review and 
comment on draft revision. 
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